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ESTIMATE RUN 01/06/2012

ESTIMATE SUMMARY 09:45:51

CONTID: C17700         ESTIMATE NO: 0003 FINL 2005

PCN: 17700-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX:SABLE TO AIRPORT BLVD. PERCENT TIME:

PROJECT NO: NH0404-049                    

COLFAX:SABLE TO AIRPORT BLVD.

NAME OF ROAD: 040C

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 01/06/2012 DATE TIME STARTED 06/20/2011

1800 N TAFT ROAD DATE LET 05/12/2011 DATE WORK BEGAN 06/20/2011

 DATE AWARDED 05/24/2011 DATE TIME STOPPED 10/07/2011

 DATE CONTRACT EXECUTED 06/20/2011 DATE ACCEPTED 10/07/2011

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/20/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,533,506.14 PARTICIPATING $ $ 10,173.06

AWARD PROJECT AMT: 1,135,892.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,038.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

68.04%

490,159.51

10,173.06

10,173.06

27,211.45

$

$

$

$

1,043,346.63

0.00

1,043,346.63

0.00

1,043,346.63

0.00

0.00

1,043,346.63

0.00

AMOUNT DUE 1,043,346.63 27,211.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 27,211.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

65.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Median Cover 14.000

0.000

202-00195  
 

14.000

SY  

13.40000 187.6014.000

0.00

0010 *Removal of Sidewalk 27.000

0.000

202-00200  
 

27.000

SY  

41.30000 1,115.1027.000

0.00

0015 *Removal of Gutter 0.000

0.000

202-00202  
 

0.000

LF  

31.00000 0.000.000

0.00

0020 *Removal of Curb and Gutter 978.000

0.000

202-00203  
 

978.000

LF  

8.25000 8,068.50978.000

0.00

0025 *Removal of Concrete Curb Ramp 144.000

0.000

202-00206  
 

144.000

SY  

15.50000 2,232.00144.000

0.00

0030 *Removal of Concrete Pavement 126.000

0.000

202-00210  
 

126.000

SY  

20.60000 2,595.60126.000

0.00

0035 *Removal of Asphalt Mat 358.000

0.000

202-00220  
 

358.000

SY  

12.40000 4,439.20358.000

0.00

0040 *Removal of Asphalt Mat (Planing) 67,402.000

0.000

202-00240  
 

67,402.000

SY  

1.00000 67,402.0067,402.000

0.00

0045 *Removal of Asphalt Mat (Planing) (Special) 173.000

0.000

202-00246  
 

173.000

SY  

17.30000 2,992.90173.000

0.00

0050 *Removal of Bridge Railing 140.000

0.000

202-00425  
 

140.000

LF  

15.30000 2,142.00140.000

0.00

0055 *Removal of Guardrail Type 3 103.000

0.000

202-01130  
 

103.000

LF  

7.50000 772.50103.000

0.00
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

4.000

EACH

275.00000 0.000.000

0.00

0065 *Unclassified Excavation 43.000

0.000

203-00000  
 

43.000

CY  

32.00000 1,376.0043.000

0.00

0070 *Potholing 2.000

4.000

203-01597  
 

6.000

HOUR

180.00000 1,080.006.000

720.00

0075 *Gravel Bag 212.000

0.000

208-00034  
 

250.000

LF  

5.20000 1,102.40212.000

0.00

0080 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

600.00000 600.001.000

0.00

0085 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

6.25000 0.000.000

0.00

0090 *Storm Drain Inlet Protection (Type 2) 12.000

0.000

208-00052  
 

12.000

LF  

6.25000 75.0012.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

2.000

HOUR

36.50000 73.002.000

0.00

0100 *Sweeping (Sediment Removal) 45.500

0.500

208-00106  
 

46.500

HOUR

222.00000 10,212.0046.000

111.00

0105 *Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

36.50000 0.000.000

0.00

0110 *Erosion Control Supervisor 43.000

0.000

208-00205  
 

50.000

HOUR

78.20000 3,362.6043.000

0.00
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 10.000

0.000

210-04010  
 

10.000

EACH

550.00000 5,500.0010.000

0.00

0120 Adjust Valve Box 19.000

0.000

210-04050  
 

19.000

EACH

240.00000 4,560.0019.000

0.00

0125 Hot Mix Asphalt (Patching) (Asphalt) 167.980

0.000

403-00720  
 

529.000

TON 

90.00000 15,118.20167.980

0.00

0130 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 9,323.940

0.000

403-34871  
 

9,931.000

TON 

62.30000 580,881.469,323.940

0.00

0135 Emulsified Asphalt (Slow-Setting) 2,987.000

0.000

411-10255  
 

6,545.000

GAL 

2.18000 6,511.662,987.000

0.00

0140 *Concrete Pavement (6 Inch) (Fast Track) 231.000

0.000

412-00605  
 

231.000

SY  

72.30000 16,701.30231.000

0.00

0145 *Waterproofing (Membrane) 173.000

0.000

515-00120  
 

173.000

SY  

23.20000 4,013.60173.000

0.00

0150 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

4,430.00000 17,720.004.000

0.00

0155 *Transition Type 3H 4.000

0.000

606-01380  
 

4.000

EACH

1,619.00000 6,476.004.000

0.00

0160 *Bridge Rail Type 10R 108.000

0.000

606-11010  
 

108.000

LF  

166.00000 17,928.00108.000

0.00

0165 *Concrete Sidewalk 47.000

0.000

608-00000  
 

47.000

SY  

51.60000 2,425.2047.000

0.00
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Curb Ramp 144.000

0.000

608-00010  
 

144.000

SY  

56.80000 8,179.20144.000

0.00

0175 *Truncated Domes 130.000

0.000

608-00015  
 

130.000

SF  

39.20000 5,096.00130.000

0.00

0180 *Curb and Gutter Type 2 (Section II-B) 922.000

0.000

609-21020  
 

922.000

LF  

15.50000 14,291.00922.000

0.00

0185 *Gutter Type 2 (2 Foot) 48.000

0.000

609-24002  
 

48.000

LF  

41.30000 1,982.4048.000

0.00

0190 *Pull Box (Special) 1.000

0.000

613-07000  
 

1.000

EACH

810.00000 810.001.000

0.00

0195 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

1,048.00000 1,048.001.000

0.00

0200 *Loop Detector Wire 1,376.000

0.000

614-72875  
 

1,376.000

LF  

4.90000 6,742.401,376.000

0.00

0205 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

20,411.00000 20,411.001.000

0.00

0210 *Epoxy Pavement Marking 57.000

0.000

627-00005  
 

91.000

GAL 

88.80000 5,061.6057.000

0.00

0215 *Pavement Marking Paint (Low VOC Solvent Base) 133.000

0.000

627-00012  
 

278.000

GAL 

40.70000 5,413.10133.000

0.00

0220 *Preformed Plastic Pavement Marking (Type I) 1,481.000

0.000

627-01001  
 

1,833.000

SF  

12.50000 18,512.501,481.000

0.00
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 738.000

0.000

627-30405  
 

738.000

SF  

12.50000 9,225.00738.000

0.00

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,992.000

0.000

627-30410  
 

2,400.000

SF  

6.25000 12,450.001,992.000

0.00

0235 *Flagging 1,868.750

-82.750

630-00000  
 

1,868.750

HOUR

20.80000 37,148.801,786.000

-1,721.20

0240 *Uniformed Traffic Control 359.000

0.000

630-00003  
 

359.000

HOUR

62.40000 22,401.60359.000

0.00

0245 *Traffic Control Inspection 23.000

4.000

630-00007  
 

30.000

DAY 

57.20000 1,544.4027.000

228.80

0250 *Traffic Control Management 46.000

6.000

630-00012  
 

65.000

DAY 

364.00000 18,928.0052.000

2,184.00

0255 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

8.000

EACH

520.00000 4,160.008.000

0.00

0260 *Construction Traffic Sign (Panel Size A) 60.000

0.000

630-80341  
 

60.000

EACH

31.20000 1,872.0060.000

0.00

0265 *Construction Traffic Sign (Panel Size B) 51.000

0.000

630-80342  
 

54.000

EACH

31.20000 1,591.2051.000

0.00

0270 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

16.000

EACH

31.20000 156.005.000

0.00

0275 *Construction Traffic Sign (Special) 56.000

0.000

630-80344  
 

160.000

SF  

18.70000 1,047.2056.000

0.00
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

3,120.00000 6,240.002.000

0.00

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

6.000

EACH

780.00000 4,680.006.000

0.00

0290 *Drum Channelizing Device 65.000

0.000

630-80360  
 

175.000

EACH

20.80000 1,352.0065.000

0.00

0295 *Drum Channelizing Device (With Light) (Flashing) 12.000

0.000

630-80363  
 

12.000

EACH

67.60000 811.2012.000

0.00

0300 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

8.000

EACH

67.60000 0.000.000

0.00

0305 *Concrete Barrier (Temporary) 200.000

0.000

630-80370  
 

200.000

LF  

38.50000 7,700.00200.000

0.00

0310 *Traffic Cone 611.000

0.000

630-80380  
 

611.000

EACH

7.30000 4,460.30611.000

0.00

0315 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

1.000

EACH

3,433.00000 3,433.001.000

0.00

0318 F/A Price Adjustment for Violation of Working Time 
Limitations

-4,450.000

0.000

700-70034  
 

0.000

F A 

1.00000 -4,450.00-4,450.000

0.00

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0325 F/A Asphalt Pavement Incentive 12,133.900

0.000

700-70012  
 

40,000.000

F A 

1.00000 12,133.9012,133.900

0.00
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Fuel Cost Adjustment -1,250.910

0.000

700-70016  
 

5,000.000

F A 

1.00000 -1,250.91-1,250.910

0.00

0335 F/A Roadway Smoothness Incentive 0.000

8,650.460

700-70018  
 

14,000.000

F A 

1.00000 8,650.468,650.460

8,650.46

0340 F/A Asphalt Cement Cost Adjustment -18,512.980

0.000

700-70019  
 

120,000.000

F A 

1.00000 -18,512.98-18,512.980

0.00

0345 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0350 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 Removal of Portions of Present Structure (Class 1) 
Emergency Bridge Deck Repair

24.000

0.000

202-00450  
 

24.000

SY  

354.31000 8,503.4424.000

0.00

CAT 1,019,485.6310,173.061,509,645.14CURRENT AMT0200 $ $ $
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PCN: 17700-BID    ESTIMATE RUN 01/06/2012

PROJECT: NH0404-049                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:45:51

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

0380 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0385 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

861.00000 861.001.000

0.00

CAT 23,861.000.0023,861.00CURRENT AMT0400 $ $ $

$ 1,043,346.6310,173.06$1,533,506.14$CURRENT AMTPROJECT TOTAL


